
Town of Montville 
Sub - Committee-Public Safety Building 

 
Wednesday, February 2nd, 2011 

Montville Public Safety Building 
 

MEETING MINUTES 
 

1.    Call to Order – 1000 hours 
 
2. Roll call – Jon Leonard, Bill Bucko, Lt. Bunnell 
                         Invited Guests, Town Attorney Ron Oschner and Officer Rob Sundman 
 
3. Remarks by the Public – no remarks 

 
4. Attorney Ochsner presented a draft of the RFP of the Communications Tower. Attorney Ochsner 

clarified the intent of the request is for the tower to ultimately be owned by the town, constructed 
by a selected vendor and the vendor was to be responsible for the maintenance and upkeep. 
Attorney Ochsner commented that the draft still needs to be reviewed by the Architect, Kastle 
Boos. 

 
Discussion on the determination of how the electrical supply will be metered and at what location. 
Officer Sundman commented that it normally would be metered at the compound building. 
Attorney Ochsner stated that option could be decided upon selection of the vendor. 
 
Discussion concerning the height of the tower. A number of issues were considered in this 
discussion. Future needs of the town and communications, revenue considerations, regional 
dispatch needs. Motion made by Jon Leonard to recommend to the full committee a maximum 
height of 180’ in consideration of the towns interest as well as regional interests. Motion carried. 
 
Attorney Ochsner commented that the project does not need to be approved by the State Citing 
Council but does need to be approved locally. He pointed out that the local approval could be 
appealed but only by someone aggrieved. Statutorily, anyone aggrieved would have to be within 
100’ of the property line. 
 
Discussion on the design and construction time line. Attorney Ochnser pointed out that the project 
needs to be completed at least four months prior to the building completion which has an 
anticipated completion date of August 2012. Jon Leonard commented that there is six month 
notification issue in regards to state notification of regional dispatching intentions.  
 
Section 12 was discussed and a possible submission date for the returned RFP by a prospective 
vendor would be the 2nd week of March. 
 
A date for the Information Meeting was suggested as the 1st week of March. 
 
Discussion on the dismantling of the existing tower. The RFP draft outlines that matter to be the 
responsibility of the selected vendor. 
 
Exhibit E -  Officer Sundman expressed concerns about the coaxial cable and antennas 
installation. He commented that the narrative does not clarify who would be responsible for the 
cost, the installation and at what height that is serviceable. Attorney Ochsner stated he would 
revise that portion of the RFP to state the vendors responsibility. Officer Sundman stated he would 
contact the Fire Marshall, Ray Occhialini for clarification on the number of antennas and purpose 



so Attorney Ochnser could include that information on the RFP. An addition to this exhibit would 
include a schematic for the antennas location as well as a suggested antenna platform/sidearm 
mount. The purpose of the antenna platform/sidearm mount could allow for efficient vertical and 
lateral separation. Operationally. That information could also be added Exhibit F, second 
paragraph describing work to be conducted. 
 
Exhibit F – Attorney Ochnser stated he would contact the Architect for identification of the 
electrical service cable necessary for amperage needs. Attorney Ochnser also reviewed the tower 
height demonstration which would demonstrate the actual physical height by the use of a tethered 
helium inflated balloon. 
 
Discussion on the term “lattice tower”. It was agreed to revise and include the term “free standing” 
so as not to allow for guide wires. 
 
Exhibit D – The floor plan shown is only a suggested plan and would be modified upon the 
selection of a vendor. 
 
Item 6 on the agenda was incorporated into the discussions surrounding the height of the tower. 
 
Discussion on the draft for the “wireless facility lease agreement”. 
 
Attorney Ochnser commented on the special permit application, that the town would be 
responsible for that submission after the contract for the tower is awarded. 
 

5. Adjournment -  Motion to adjourn by Bill Bucko  2nd  Lt. Bunnell.  Motion carried 1140 hours.  
 

 
Respectfully Submitted 
 
 
Leonard Bunnell 
 
 
 
 

DRAFT 


