
DRAFT 
Town of Montville 

Public Safety Building Committee 
 

SPECIAL MEETING 
Thursday, July 8, 2010 at 6:00 p.m. 

Montville Town Hall, Council Meeting Room 
 

1. Call to Order. 
Chair Jack Platt called the meeting to order at 6:03 p.m. 

 
2. Roll Call. 
The following were present:  William Bucko, Lt. Leonard Bunnell, Dave Jetmore, Paul Lewis 
and Jack Platt.  Also present were Sgt. Michael Collins, Town Planner Marcia Vlaun and 
Attorney Ron Ochsner.  Ray Coggeshall, Chris Ida, Jon Leonard and John MacNeil were 
absent from the meeting. 

 
3. Pledge of Allegiance. 

 
4. Remarks by the Public Relating to Agenda Items (three minute limit). 
None 

 
5. Approval of Minutes—July 1, 2010. 
M. Vlaun and P. Lewis noted corrections to the July 1, 2010—‘civil engineering’ versus geo-
technical firm (page 2) and P. Lewis did not attend the meeting—that will be amended 
accordingly. 
 
Motion:  That the Committee approves the minutes of July 1, 2010, as  
   amended. 
 
Proposed by: Len Bunnell 
Seconded by: Bill Bucko 
Vote:  Carried unanimously 

 
6. Correspondence. 
M. Vlaun reported on an email from the archeologist for the Mohegan Tribe in response to 
the J. Platt’s letter to the Tribal Council Chair regarding investigation of the public safety 
building site for tribal artifacts that was to be done within 30 days.  J. Platt authorized 
Attorney Ochsner to a letter in response requesting that the archeological investigation be 
conducted within 30 days and limited to the area based upon the schematic site line that was 
sent to them. 
 
7. Old Business. 

a. Discussion with Attorney Ochsner regarding Referendum. 
Attorney Ochsner reported on his discussion with bond counsel regarding his services and 
costs for the same.  Bond counsel requires schematics and cost estimates in order to 
determine his costs and soft costs which will be included in the bond for the building project.  
Attorney Ochsner stated that all municipal approvals must be complete before the 
Referendum question is sent to the CT Secretary of State.  He also said he has not heard back 
for the Town Attorney about holding the Town meeting prior to the Referendum.  Attorney 
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Ochsner confirmed with Kaestle Boos that they would have the schematics and the cost 
estimates available for the Committee at its July 15th meeting. 
 
The Committee is also waiting to hear back from D. Jacobson regarding a workshop with the 
Town Council on either August 3 or August 4.  Attorney Ochsner added that the bond 
counsel would draft the Referendum question that would then be reviewed by the CT 
Secretary of State for neutrality.  M. Vlaun stated that information needs to be obtained from 
the Finance Director for public communications about the project.  Sgt. Collins and Lt. 
Bunnell agreed to speak with the Finance Director. 
 
8. New Business. 

a. Workshop with project architect—Kaestle Boos. 
The architect was absent from the meeting. 
 

b. Discussion on hiring a general contractor, construction manager, or clerk of 
the works. 

The Committee continued their discussion about the roles of these individuals in a building 
project.  Attorney Ochsner redefined the duties for these positions and discussion followed by 
the Committee. 
 

c. Discussion on communications tower. 
L. Bunnell reported that the sub-committee met that morning with the Finance Director in 
attendance.  Minutes for the meeting were handed out to the Committee in addition to a draft 
RPF for a communication tower revised on July 7, 2010, for the Committee’s review.  The 
Finance Director will determine how long the RFP notice will run. 
 
Motion: That the Committee approves the format for a RFP for a communication  
  Tower revised July 7, 2010 to be amended by the Finance Director for the 
  pre-proposal date and the cut-off date. 
 
Proposed by: Len Bunnell 
Seconded by: Bill Bucko 
Vote:  Carried unanimously 

 
9. Approval of bills. 
Motion: That the Committee approves for payment an invoice from Kaestle Boos  
  that represents 50% of their pre-Referendum costs, in the amount of  
  $12,500, to paid out of line item account #1086553002. 
 
Proposed by: Paul Lewis 
Seconded by: Len Bunnell 
Vote:  Carried unanimously 

 
10. Remarks by the Public (three minute limit). 
None 

 
11. Remarks by Committee members. 
The Committee members commented about public communication regarding the project and 
the formation of a PAC.  This topic was referred for review to Attorney Ochsner. 
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J. Platt reported on his communication with Mayor Jaskiewicz regarding legal assistance by 
counsel.  He confirmed that Attorney Ochsner will work with the Committee for the duration 
of the building project. 
 
12. Remarks by Town council Liaison. 
None 

 
13. Adjournment. 
Motion:  That the meeting is adjourned. 
 
Proposed by: Paul Lewis 
Seconded by: Dave Jetmore 
Vote:  Carried unanimously 
 
The meeting adjourned at 7:16 p.m. 
 
Respectfully submitted by, 
 
 
 
Jack Platt, Chair 
 
Gloria J. Gathers, Minutes Clerk 
 
Approved: _____________ 


